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ESTIMATE RUN 12/07/2007

ESTIMATE SUMMARY 10:59:38

CONTID: C15570         ESTIMATE NO: 0004 PROG 2005

PCN: 15570-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Turn Lane & Intersect 50/209 PERCENT TIME:

PROJECT NO: SHE 0504-050                  

Turn Lane & Intersect 50/209

NAME OF ROAD: 050B

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 11/08/2007 DATE TIME STARTED 07/09/2007

205 Tunnel Drive DATE LET 03/22/2007 DATE WORK BEGAN

 DATE AWARDED 03/28/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/16/2007 DATE ACCEPTED

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 07/09/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 563,784.90 PARTICIPATING $ $ 28,191.11

AWARD PROJECT AMT: 399,752.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.36

TIME ALLOW:

ORIG TIME ALLOW:

44 WORK DAYS

WORK DAYS30

78.01%

123,950.85

28,191.11

28,191.11

28,191.11

$

$

$

$

439,834.05

0.00

439,834.05

0.00

439,834.05

-5,996.29

0.00

433,837.76

0.00

AMOUNT DUE 433,837.76 28,191.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,191.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.0
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.900 1.900

ACRE 0.000 0.00

3,297.58000 1.900 6,265.40

201-00001  
 

0010 REMOVAL OF BARRICADE 1.000 1.000

EACH 0.000 0.00

362.57000 1.000 362.57

202-00070  
 

0015 REMOVAL OF ASPHALT MAT 634.000 602.000

SY  0.000 0.00

12.18000 602.000 7,332.36

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 90.000 0.000

SY  0.000 0.00

58.02000 0.000 0.00

202-00240  
 

0021 *REMOVAL OF ASPHALT MAT (PLANING) 4,200.000 4,200.000

SY  0.000 0.00

10.00000 4,200.000 42,000.00

202-00240  
 

0025 REMOVAL OF PAVEMENT MARKING 2,440.000 0.000

SF  0.000 0.00

1.58000 0.000 0.00

202-00250  
 

0030 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

94.88000 3.000 284.64

202-00810  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 458.000 458.000

LF  0.000 0.00

3.35000 458.000 1,534.30

202-01130  
 

0038 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

2,750.00000 2.000 5,500.00

202-04001  
 

0040 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

142.75000 3.000 428.25

202-01300  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,965.000 1,965.000

CY  0.000 0.00

8.97000 1,965.000 17,626.05

203-00010  
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,140.000 1,055.070

CY  0.000 0.00

7.96000 1,055.070 8,398.36

203-00060  
 

0055 TOPSOIL 420.000 228.860

CY  0.000 0.00

8.31000 228.860 1,901.83

207-00205  
 

0060 EROSION BALES (WEED FREE) 18.000 0.000

EACH 0.000 0.00

15.75000 0.000 0.00

208-00011  
 

0065 *SILT FENCE 3,494.000 3,155.000

LF  0.000 0.00

1.18000 3,155.000 3,722.90

208-00020  
 

0070 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 2.000

EACH 0.000 0.00

297.69000 2.000 595.38

210-00011  
 

0075 RESET GROUND SIGN 10.000 10.000

EACH 0.000 0.00

94.88000 10.000 948.80

210-00810  
 

0080 *SEEDING (NATIVE) 1.400 0.000

ACRE 1.400 1,102.50

787.50000 1.400 1,102.50

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 1.400 0.000

ACRE 1.400 1,102.50

787.50000 1.400 1,102.50

213-00002  
 

0090 *MULCH TACKIFIER 190.000 0.000

LB  190.000 399.00

2.10000 190.000 399.00

213-00061  
 

0095 *SOIL RETENTION BLANKET (STRAW) 1,988.000 0.000

SY  1,988.000 5,228.44

2.63000 1,988.000 5,228.44

216-00039  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 4,194.470 3,893.590

TON 300.880 5,749.82

19.11000 4,194.470 80,156.32

304-06000  
 



CONTID: C15570         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,283.000 635.760

TON 0.000 0.00

92.56000 635.760 58,845.95

403-33841  
 

0106 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 60.000 60.000

TON 0.000 0.00

82.89000 60.000 4,973.40

403-34841  
 

0110 CONCRETE CLASS D (BOX CULVERT) 11.000 2.000

CY  0.000 0.00

1,050.00000 2.000 2,100.00

601-03030  
 

0115 REINFORCING STEEL (EPOXY COATED) 540.000 0.000

LB  0.000 0.00

3.15000 0.000 0.00

602-00020  
 

0118 18 INCH CORRUGATED STEEL PIPE 144.000 0.000

LF  144.000 9,681.12

67.23000 144.000 9,681.12

603-10180  
 

0120 30 INCH CORRUGATED STEEL PIPE 21.000 0.000

LF  0.000 0.00

92.56000 0.000 0.00

603-10300  
 

0121 36 INCH CORRUGATED STEEL PIPE 21.000 21.000

LF  0.000 0.00

92.56000 21.000 1,943.76

603-10360  
 

0125 30 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

505.40000 0.000 0.00

603-30030  
 

0126 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

671.08000 2.000 1,342.16

603-30036  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,031.400 2,031.400

LF  0.000 0.00

16.80000 2,031.400 34,127.52

606-00301  
 

0135 *TRANSITION TYPE 3J 4.000 4.000

EACH 0.000 0.00

939.75000 4.000 3,759.00

606-01385  
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

976.50000 3.000 2,929.50

606-01390  
 

0145 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,037.00000 4.000 8,148.00

606-02003  
 

0150 DELINEATOR (TYPE I) 23.000 23.000

EACH 0.000 0.00

15.72000 23.000 361.56

612-00001  
 

0155 DELINEATOR (TYPE II) 12.000 12.000

EACH 0.000 0.00

16.93000 12.000 203.16

612-00002  
 

0160 DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

18.45000 5.000 92.25

612-00003  
 

0165 SIGN PANEL (CLASS I) 73.500 73.500

SF  0.000 0.00

23.75000 73.500 1,745.63

614-00011  
 

0170 SIGN PANEL (CLASS II) 58.000 58.000

SF  0.000 0.00

20.54000 58.000 1,191.32

614-00012  
 

0175 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

114.000 114.000

LF  0.000 0.00

24.02000 114.000 2,738.28

614-01572  
 

0178 *RUMBLE STRIP 2,053.000 2,053.000

LF  0.000 0.00

2.75000 2,053.000 5,645.75

614-80385  
 

0179 WATER LINE 1.000 0.000

L S 0.000 0.00

8,000.00000 0.000 0.00

619-00005  
 

0180 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,489.50000 1.000 10,489.50

625-00000  
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *MOBILIZATION 1.000 0.909

L S 0.000 0.00

39,621.50000 0.909 36,015.94

626-00000  
 

0186 CONSTRUCTION SURVEYING (HOURLY) 16.500 0.000

HOUR 16.500 2,475.00

150.00000 16.500 2,475.00

625-00001  
 

0190 THERMOPLASTIC PAVEMENT MARKING (INLAID) 50.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

627-00003  
 

0191 MOBILIZATION 0.000 0.000

L S 0.909 636.30

700.00000 0.909 636.30

626-00000  
 

0195 *EPOXY PAVEMENT MARKING 56.000 56.000

GAL 0.000 0.00

131.25000 56.000 7,350.00

627-00005  
 

0200 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

128.000 128.000

SF  0.000 0.00

15.75000 128.000 2,016.00

627-30405  
 

0205 FLAGGING 837.000 828.500

HOUR 8.500 176.63

20.78000 837.000 17,392.86

630-00000  
 

0210 TRAFFIC CONTROL INSPECTION 19.000 19.000

DAY 0.000 0.00

121.45000 19.000 2,307.55

630-00007  
 

0215 TRAFFIC CONTROL MANAGEMENT 36.000 31.000

DAY 5.000 1,639.80

327.96000 36.000 11,806.56

630-00012  
 

0220 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

254.75000 5.400 1,375.65

630-80335  
 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 10.800

EACH 0.000 0.00

69.88000 10.800 754.70

630-80341  
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 35.100

EACH 0.000 0.00

86.59000 35.100 3,039.31

630-80342  
 

0235 DRUM CHANNELIZING DEVICE 120.000 54.000

EACH 0.000 0.00

44.00000 54.000 2,376.00

630-80360  
 

0238 CONCRETE BARRIER (TEMPORARY) 400.000 360.000

LF  0.000 0.00

43.00000 360.000 15,480.00

630-80370  
 

0240 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

525.00000 0.000 0.00

630-80510  
 

0245 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0248 CONSTRUCTION INFORMATION SIGN 2.000 1.800

EACH 0.000 0.00

770.40000 1.800 1,386.72

630-80348  
 

0250 F/A ASPHALT PAVEMENT INCENTIVE 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0255 F/A FUEL COST ADJUSTMENT 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15570-BID    ESTIMATE RUN 12/07/2007

PROJECT: SHE 0504-050                  ESTIMATE NO: 0004 10:59:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $28,191.11 439,620.05CURRENT AMT 563,570.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0275 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

214.00000 1.000 214.00

620-00020  
 

CAT 0400 $0.00 214.00CURRENT AMT 214.00 $$

PROJECT TOTAL 28,191.11 $ 439,834.05CURRENT AMT 563,784.90 $$


